E PA : RST2 : TDD: TO-0009-0098
U.S. EPA Region I Accepted Acknowledgment of Contract: EP-W-06-072
S egion Completion
ﬁigvi'szd‘"’fj 10007 Gomell-Dubilier Electronics
Weston Solutions; inc.
AQC - Signed by Jennifer Sy/starté/rfw-start/us on 07/21/2009 04:50:38 PM, accordl_ng to Istartslrfw-startlus
Purpose: TDD Initiation _ Period: Base Period
: ' ‘ Start Date:10/07/2008 .
- Estimated Completion Date:06/30/2009
. L Actual Completnon Date: 07/21/2009
Project/Site Name: Comell-Dubilier Electronics =~ = Activity:
Project Address; 333 Hamilton Boulevard
County: Middlesex
City, State Zip: South Plainfield, New Jersey 07080
SSID; GZ CERCLIS: NJD981557879

$30,253.89

Desc ptlon o ctivities Pe ormed
On October 14, 2008, RST 2 moblhzed to the Site and prowded oversight and documentation support during the
installation of geotextile material and rip-rap. In addition, on October 14, 2008 the draft site-specific QAPP was
delivered to the OSC for réview and comment. Prior to mobilization, RST 2 prepared and submitted the draft
site-specific QAPP. During initial remaval activities, RST 2 conducted total particulate moritoring utlhzmg three
DataRam-4000 units. Particulate levels during Site activities weré below the Site action level of 250 ug/m’, therefore
daily particulate monitoring was terminated on October 20, 2008. Additional particulate monitoring was conducted
on October 22, 2008 due to increased wmd atthe Site. The snte-specnf ic Action Level for total partlculates was not
exceeded. .

RST 2 revised and submitted the site-specifi c QAPP on November 4, 2008, for the air and particulate monitoring
based on comments received from the OSC. On November 18, 2008, RST 2 de-mobilized from the Site and initiated
the preparation of a draft Removal Action Report for activities conducted during the Removal Action. The draft
Removal Action Report was submitted to the OSC for comment and review on December 11, 2008.

On Januaty 13, 2009, RST 2 submitted the revised PolRep No. 2 to the OSC for review and comment. On February
5,2009, RST 2 posted and dlstnbuted the approved PolRep No. 2.

-Accounting and Appropriation Information

Funding Category

‘ Contractor Contact: Jenmfer Sy N T Date:07/21/2009
Sectlon : e i
- Signed by Helen Eng/R2/USEPA/US on 04/28/2010 04:37:48 PM, accordmg to Jennifer Sy/starté/rfw-st
: Helen Eng Date: 03/31/2010

‘Pro;ect Officer Section - ﬂ;ned by Helen Eng[ 2/USEPA/US on 04/28/2010 04:37:48 PM, accordmg to Jennifel
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Project Officer: Helen Erig Date: 04/28/2010
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